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1.0 INTRODUCTION 

1.1 2003 Partial Consent Decree 

This monthly progress report has been prepared in accordance with the requirements of the 2003 

Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency 
(EPA), Solutia Inc. (Solutia), and Pharmacia LLC (Pharmacia) entered by the United States District 

Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-

0749-KOB).  The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 U.S.C. 
§§9606, 9697, §9613(g)(2).  The 2003 CD provides for the performance of studies and response 

work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD.  Solutia 

and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S” 
in the subsequent sections of this report. 

 

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section 

VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period 
of April 1, 2021 through April 30, 2021, including actions taken, unanticipated issues, if applicable, 

and analytical data received during the reporting period.  Section 5.1 of this report also describes 

upcoming developments anticipated over the next two months for the work required by the 2003 
CD, including scheduled dates of actions to be performed and planned resolutions of past or 

anticipated problems, if applicable. 

 

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree 
The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA 

CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-

0749-KOB).  The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed 
South and West Landfills, provides for the implementation of the remedies selected for OU-3 as 

described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September 

29, 2011. 

 
In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report 

describes the work performed for the OU-3 RD/RA during the period of April 1, 2021 through 

April 30, 2021, including actions taken, unanticipated issues, if applicable, and analytical data 
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received during the reporting period.  Section 5.2 of this report describes the upcoming 

developments anticipated over the next two months for the work required by the OU-3 RD/RA CD, 
including scheduled dates of actions to be performed and planned resolutions of past or anticipated 

problems, if applicable. 

 
1.3 2021 Operable Unit 1/ Operable Unit 2 (OU-1/OU-2) Remedial Design/Remedial 

Action Consent Decree 

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit 

2 (OU-1/OU-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021 
(Docket No. 1:02-cv-00749-KOB).  The OU-1/OU-2 RD/RA CD provides for the implementation 

of the remedies selected for OU-1/OU-2 as described in the OU-1/OU-2 Record of Decision issued 

by Region 4 of the EPA on November 9, 2017.  This includes remedial actions for soils, sediments 
and groundwater at residential and non-residential properties outside of the plant site (OU-3). 

 

In accordance with of the OU-1/OU-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1), 

Section 4.0 of this report describes the work performed for the OU-1/OU-2 RD/RA CD during the 
period of April 1, 2021 through April 30, 2021, including actions taken, unanticipated issues, if 

applicable, and analytical data received during the reporting period.  Section 5.3 of this report 

describes the upcoming developments anticipated over the next two months for the work required 
by the OU-3 RD/RA CD, including scheduled dates of actions to be performed and planned 

resolutions of past or anticipated problems, if applicable. 
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD 

2.1 General 2003 CD Activities 

2.1.1.1 Administrative Submittals 
A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or 

submittals awaiting approval or response is included as Table 1.  This schedule includes the dates 

that documents were submitted to the EPA and the dates that approvals or comments were received 
from the EPA. 

2.2 Operable Unit 1/Operable Unit 2 (OU-1/OU-2)  

2.2.1.1 Residential Removal Properties Program 
The residential program consists of residential work associated with the 2003 CD.  This includes 

the non-time critical (NTC) residential activities as well as time critical residential activities 

associated with the Administrative Order on Consent (AOC), effective October 5, 2001. 

 

During this reporting period, P/S continued to work with the local municipalities and property 

owners to implement the approved NTC Removal Action Interim IC Program for Residential 

Properties (Interim IC Program). Table 2 provides a summary of the number of properties in each 
IC group. 

2.2.1.2 Residential Removal Access 

Access activity includes updating owner/tenant information, access request information, and/or 

EPA notification of non-compliance information.  During this reporting period, P/S were granted 
access to one property for removal activities in Zone C (Attachment A). 

  

Currently there are 12 residential properties in the Residential Removal Properties Program where 
access has not been granted. The properties are summarized in Table 3, and a description of each 

property’s status is presented in Table 4. 
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2.2.1.3 Residential Removal Activities 

During this reporting period, P/S performed surface sampling in the footprint of a former structure 
at 400 1st Avenue and depth sampling at 1035 Parker Street located in Zone C.  Residential 

properties sampled are summarized in Table 3. 

2.3 Operable Unit 4 (OU-4) 
During this reporting period, P/S performed surface sampling in the footprint of a former structure 

at 167 Howard Valley Road. Residential properties sampled are summarized in Table 5. 

 

Currently there is one residential property in the OU-4 Residential Removal Properties Program 
where access has not been granted.  A description of the removal property’s status is presented in 

Table 6. 

 
During this reporting period, P/S continued to provide construction support for the Dewatering 

Facility project at the Choccolocco Creek Waste Water Treatment Plant in accordance with the 

approved construction support work plan.  This project is scheduled to be completed by November 

2021. 
 

On January 20, 2021, P/S received comments from the EPA on the Technical Memorandum 

Summarizing Results of Comparative Analysis of Alternatives for OU-4.  P/S will address these 
comments during the preparation of the OU-4 Feasibility Study (FS) which will be submitted on or 

before May 21, 2021. 

2.4 Technical Assistance Plan Grant  

The Technical Advisor, Mr. Bertrand Thomas, P.G., continues to review Site-related documents 
and convey information from these documents to the CAG and the community. 

2.5 Community Advisory Group  

There was no CAG meeting scheduled for April. The next CAG meeting is scheduled for May 11, 
2021 and will be held via video teleconference. 
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

3.1 General OU-3 RD/RA CD Activities 

3.1.1.1 Administrative Submittals 
A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals 

awaiting approval or response is included as Table 7.  This schedule includes the dates that 

documents were submitted to the EPA and the dates that approvals or comments were received 
from the EPA. 

3.2 Remedial Action 

P/S are currently preparing a revised Institutional Controls Implementation and Assurance Plan 
(ICIAP) that documents the final remedial components performed as part of the completed RA 

work. The revised ICIAP will include an executed Environmental Covenant as required by the 

IROD.  The Environmental Covenant has been executed by both P/S and ADEM and was recorded 

by the Calhoun County Probate Judge on February 16, 2021. 
 

On January 22, 2021, P/S received comments from the EPA on the OU-3 Seep Investigation Report.  

On March 24, 2021, a video conference was held between the EPA, Special Master and P/S to 
discuss the comments on the Seep Investigation Report.  P/S are currently preparing a response to 

those comments. 

 

On April 28, 2021, P/S submitted the 2020 Annual Groundwater Detection Monitoring and 
Corrective Action Effectiveness Report to the EPA.  This report documents the results of 

groundwater monitoring and corrective action during 2020 in accordance with the IROD. 
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4.0 OU-1/OU-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD 

4.1 General OU-1/OU-2 RD/RA CD Activities 

4.1.1.1 Administrative Submittals 
A CD submittal schedule for the OU-1/OU-2 RD/RA CD that includes this reporting period’s 

submittals and/or submittals awaiting approval or response is included as Table 8.  This schedule 

includes the dates that documents were submitted to the EPA and the dates that approvals or 
comments were received from the EPA. 

 

On April 5, 2021, P/S submitted the Designation and Notification of Project Coordinator and 
Supervising Contractor for the OU-1/OU-2 RD/RA CD to the EPA in accordance with Section VI 

Paragraph 9 of the OU-1/OU-2 RD/RA CD.  On April 7, 2021, EPA requested additional 

information regarding the Supervising Contractors.  P/S submitted the additional information 

requested on April 15, 2021, and EPA approved the Supervising Contractors on April 16, 2021.  
This approval triggers the 60-day requirement to submit the Remedial Design Work Plan (RDWP).  

P/S will submit the RDWP on or before June 14, 2021. 

 
On April 12, 2021, P/S submitted the Draft Notice to Successors in Title to the EPA in accordance 

with Section VIII Paragraph 23 of the OU-1/OU-2 RD/RA CD.  EPA approval is pending. 

 

On April 12, 2021, P/S submitted the Notice of Financial Assurance Mechanism to the EPA in 
accordance with Section IX Paragraph 26 of the OU-1/OU-2 RD/RA CD.  EPA approval is 

pending. 

4.1.1.2 OU-1/OU-2 Non-Residential Program  
P/S continued to perform the required routine inspections of the Central Staging and Soil 

Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA) during this 

reporting period.  No adverse findings were noted during the inspections. 

 
On April 13, 2021, P/S submitted the SSSMA Interim Closure – 2020 Annual Effectiveness Report 

to provide a summary of inspection and maintenance activities performed at the SSSMA during 

2020. 
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On April 16, 2021, P/S submitted the CSSMA 2020 Annual Effectiveness Report to document the 

inspection and maintenance of the CSSMA during 2020. 

4.1.1.3 11th Street Ditch 

P/S will perform the next quarterly routine inspections in June 2021. 

 



  April 2021 Progress Report 
  Anniston PCB Site 
  May 10, 2021 
  Page 8 of 9 
 

5.0 WORK SCHEDULED  

5.1 2003 CD Work Activities 
During the months of May and June 2021, the following work elements are anticipated: 

• Obtain and/or process access for performing residential sampling and removal activities in OU-
1/OU-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum 

to the NTC Removal Action Work Plans for the Site (as necessary); 

• Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in 
OU-1/OU-2 as access is provided (as necessary); 

• Perform residential removal activities according to the associated work plans (as necessary); 

• Prepare and submit Addendum No. 6 to the NTC Removal Action Completion Report for 

Residential Properties to document residential activities during 2020; 

• Provide construction support for the Dewatering Facility project at the Choccolocco Creek 

Waste Water Treatment Plant (as necessary); 

• Prepare and submit the OU-4 Feasibility Study; 

• Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval; and 

• The CAG will hold a regularly scheduled meeting on May 11, 2021. 

5.2 OU-3 RD/RA CD Work Activities 
During the months of May and June 2021, the following work elements are anticipated: 

• Prepare and submit a revised ICIAP; and 

• Respond to the EPA’s comments on the OU-3 Seep Investigation Report. 

5.3 OU-1/OU-2 RD/RA CD Work Activities 

During the months  of May and June 2021, the following work elements are anticipated: 

• Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with 

the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and 

Closure Plan, and the SSSMA Interim Operations and Maintenance Plan; 

• Perform 11th Street Ditch inspection and maintenance requirements in accordance with 

approved schedule; 

• Provide construction support for the Quintard Mall redevelopment project (as necessary); 
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• Prepare and submit the OU-1/OU-2 RD/RA Consent Decree RD Work Plan and associated 
sub-plans; 

• Prepare and submit the executed Financial Assurance Mechanism; 

• Prepare and submit the recorded Notices to Successors-in-Title; and 

• Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for 

approval. 
 



 

TABLES 
  



TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Reports

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil 
Management Area Submitted to EPA May 2, 2012

Approval Pending

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site Submitted to EPA July 31, 2012

Comments Received May 16, 2013
Revision Submitted November 12, 2015

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 1 Submitted to EPA August 3, 2016

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 2 Submitted to EPA July 14, 2017

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 3 Submitted to EPA June 4, 2018

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 4 Submitted to EPA June 26, 2019

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB 
Site, Addendum No. 5 Submitted to EPA April 24, 2020

Approval Pending

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7 Submitted to EPA June 4, 2018
Approval Pending

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston 
Water Works and Sewer Board Submitted to EPA June 12, 2018

Approval Pending

Snow Street Drainage Improvement Project Completion Report Closure Report - 
Addendum No. 1 Submitted to EPA July 10, 2019

Approval Pending

OU-4 Sediment Stability Technical Memorandum Submitted to EPA June 30, 2010
Approval Pending

Former Holiday Inn Redevelopment Project Completion Report (1) Submitted to EPA November 20, 2013
Approval Pending

Miracle Field Construction Completion Report (1) Submitted to EPA June 19, 2014
Approval Pending

Anniston Regional Airport Fence Installation Project Completion Report (1) Submitted to EPA July 23, 2014
Approval Pending

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion 
Report (1) Submitted to EPA October 7, 2014

Approval Pending
 
Colonial Pipeline Company Recoating Project Completion Report (1) Submitted to EPA November 5, 2014

Approval Pending

March 2020 Progress Report Submitted to EPA April 9, 2021

Work Plan

Quintard Mall Redevelopment Construction Support Workplan Submitted to EPA June 23, 2020
Approval Pending

Notes:
(1) The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.
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TABLE 2

INTERIM IC GROUP COUNTS
ANNISTON PCB SITE

Anniston, Alabama

Area IC Group 21 IC Group 32 IC Group 43 Total
OU-1/2 326 100 48 474
OU-4 5 5 1 11
Total 331 105 49 485

IC: Institutional Controls
PCBs: polychlorinated biphenyls
ppm: parts per million

1) IC Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been 
confirmed (e.g., PCBs beneath structures or driveways).
2) IC Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12 
inches or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways) 
where residual PCB-containing soil may remain on the property but such presence has not been confirmed.
3) IC Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to 
access issues or unsuitable areas).  IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual 
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs 
between 1 and 10 ppm at 12 inches or more below the existing ground surface.
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Evaluation Areas 1-35) (1) April 2021

No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 1
No. of properties surface sampled in the footprint of a former structure/unsuitable area 1
No. of properties where depth, dust, and/or crawlspace samples were collected 1
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm 1231
Total no. of properties with PCB surface results ≥ 1 ppm (2)(3) 11
Total no. of removal action properties Unsuitable for Removal 19
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 9

Total no. of removal action properties completed by Solutia (as part of AOC and CD)  (3)(4) 376
Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed) 8

Residential Removal Action Program (Special Use Properties - Evaluation Areas 1-35) April 2021

No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties where depth, dust, crawlspace, and/or demo samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm in High Activity Areas 24
Total no. of removal action properties completed by Solutia (as part of AOC and CD) 9

Residential Removal Action Program (Lead Site AOC Zone A) April 2021

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 440
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 81
Total no. of removal action properties where removals have been completed by Solutia (Additional 
Unsuitable Areas Remain) 2

Total no. of removal action properties Unsuitable for Removal 2
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) April 2021

No. of properties where access has been requested to surface sample 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 0
No. of properties where depth, dust and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties transferred from the Foothills Community Partnership and/or EPA 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm sampled by Solutia and/or EPA 525
Total no. of properties with PCB surface results ≥ 1 ppm and Lead <400 ppm 1
Total no. of Special Use properties with PCB surface results ≥ 1 ppm and Lead <400 ppm in High Activity 
Areas 0

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

Notes:
(1) Evaluation Areas 1-34 also represents the Lead Site AOC Zones C and D.  

(4) This total includes 3 Appendix 6 properties within Evaluation Areas 1-35 where removals were completed by 
Solutia.

(2) Includes properties surface sampled by EPA.  Does not include completed removal properties or EPA Lead Site Appendix 6 properties.  

(3)  This total includes four properties where removals have previously been completed, but additional removals are required.
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TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN ZONES A - D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID EVALUATION 
AREA EPA Zone PROPERTY STATUS

918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street (2) 2820 3 C Non-Responsive

1407 Glen Addie Avenue (2) 765 24 C Non-Responsive
509 W. 13th Street 1136 24 C Non-Responsive

916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access
2106 W. 10th Street 2128 15 D Owner Declined Removal Access

3002 Jefferson Street 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 D Owner Declined Removal Access

716 Montrose Avenue (2) 2500 11 D Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) (1) 973 21 C Owner Not Found

1021 & 1035 Parker Street (1)(2) 1635 33 C Depth Sampling Completed; Data Pending
Notes:
(1) Portions of property are no longer unsuitable for removal.
(2) Property requires additional removal action.
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TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE

Anniston, Alabama

Residential Removal Action Program (Evaluation Areas 1-35) (1) April 2021

No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 1
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0

Total no. of properties with PCB surface results < 1 ppm 22
Total no. of properties with PCB surface results ≥ 1 ppm 1
Total no. of removal action properties completed by Solutia 11
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TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS 
FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL 
ID PROPERTY STATUS

0 Howard Drive (07-06-14-0-000-004.00) 600117 Owner Declined Removal Access
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TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Reports

OU-3 Construction Completion Report Submitted to EPA January 22, 2018
OU-3 Construction Completion Report Addendum Submitted to EPA July 27, 2018

Approval Pending

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects: Revision 1.0 Submitted to EPA August 7, 2018
Approval Pending

OU-3 Seep Investigation Report Submitted to EPA August 31, 2020
Comments Received January 22, 2021

2020 Annual Groundwater Detection Monitoring and Corrective Action Effectiveness Report Submitted to EPA April 28, 2021

Work Plan

Seep Investigation: Interim Results and Updated Work Plan Submitted to EPA November 25, 2019
Approval Pending
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TABLE 8

OU-1/OU-2 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE

Anniston, Alabama

Administrative Issues

Designation and Notification of Project Coordinator and Supervising Contractor Submitted to EPA April 5, 2021
Comments Received April 7, 2021
Revision Submitted April 15, 2021
Approval Received April 16, 2021

Notification of Financial Assurance Mechanism Submitted to EPA April 12, 2021
Approval Pending

Draft Notice of Successors-in-Title Submitted to EPA April 12, 2021
Approval Pending
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ATTACHMENT A 

OU-1/OU-2 Residential Removal Properties Removal Sampling Access 
Update 

 



OU-1/OU-2 RESIDENTIAL REMOVAL PROPERTIES REMOVAL SAMPLING ACCESS UPDATE

Sent
Signed 

For Returned
Access 

Granted?

EPA 

Notified

Days Out

Sampling Letter

Anniston PCB Site

Consent Decree

EPA Zone:  C

1021 & 1035 Parker St

1635:  11-22-01-11-1-2 (Includes Parcel 8701), Eval. Area:  33, EPA Zone:  C

64020 > Owner 4/8/2021 4/8/2021 4/8/2021Raymond Williams --

5/3/2021 10:35:46 AM Page 1 of 1rptCD_Progress_RemovalAccess_MonthlyUpdates
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